

## VOLUNTEER DEVELOPMENT PROJECT

Motherwell & Wishaw Citizens Advice Project

FROM OCTOBER 2019

### Oct 2019 – Dec 2019

Recruit Volunteer Developer

Purchase IT equipment

Develop and distribute marketing and social media content

Volunteer Developer to meet with groups, partners etc to recruit trainees

Interview and accept Group 1 trainees

### Dec 2019 – Feb 2020

Group 1 ATP

Ongoing marketing and recruitment

### Mar 2020 – May 2020

Group 2 ATP

Ongoing marketing and recruitment

SVQ assessments for 2-3 Group 1 trainees

### June 2020 – Aug 2020

Group 3 ATP

SVQ assessments for 2-3 Group 1 trainees

SVQ assessments for 2-3 Group 2 trainees

### Sept 2020 – Oct 2020

SVQ assessments for 2-3 Group 1 trainees

SVQ assessments for 2-3 Group 2 trainees

SVQ assessments for 2-3 Group 3 trainees

End of funding report, including feasibility to establish Social Enterprise